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VA is working to revitalize its 

388 acre West Los  Angeles 

Campus into a welcoming and 

vibrant community, where 

Veterans can live and receive 

state-of-the-art healthcare, 

benefits, services, and 

supports to which they are 

entitled.  
 

I. Introduction 

Current State of Campus 

5/26/2016 



Draft/Pre-Decisional 5 

• 490 Permanent Supportive Housing 

Units in Initial Phase Development 

 

• 1,200 Permanent Supportive 

Housing Units over 10-year 

Implementation Period  

 

• Use of Natural Topography to 

Establish Zones 

 

• Rehabilitation of Historic Structures 

through Community Philanthropy 

 

• Town Center and Amphitheater 

 

• Resource Centers for Veterans and 

Veterans’ Families 
 

I. Introduction 

Updates and Key Features 
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II. Campus Transformation 

West Los Angeles VA Medical Center 

Master Plan Implementation Update 
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II. Campus Transformation 

Overview 
Existing Master Plan 

5/26/2016 



II. Campus Transformation 

Parcel Plan 

• 97 parcels in total 

• Approach allows for detailed planning on a 

parcel by parcel basis 

• The table below shows the preferred use 

categories and the associated number of 

parcels where the preferred use is and is not 

substantially different than current operations 

• More than half of the parcels require action 

and the majority of these are projects for 

supportive housing and Veteran services 

Draft/Pre-Decisional 8 

Primary Type
Change Requires 

Action

Change Does Not 

Require Action
Total

Supportive Housing 16 0 16

Medical Operations 5 14 19

Green Space 7 15 22

Veteran Services and 

Campus Enhancements 26 5 31

Parking 1 8 9

Total 55 42 97

Preferred Use

5/26/2016 
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II. Campus Transformation 

Master Plan Zones 

 

Zone 5 – RECREATIONAL / 

CONNECTIONS & PARTNERSHIPS 

 

 

 

Zone 4 – TOWN CENTER 

 

  

 

Zone 3 – VETERAN HOUSING 

 

 

 

Zone 2 – CARE COORDINATION 

 

 

 

Zone 1 – HEALTH CARE EXCELLENCE 
   
 
 

5/26/2016 



III. Program Management Approach 

West Los Angeles VA Medical Center 

Master Plan Implementation Update 
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VA West LA Integration Steering 

Committee Chair 

Medical Center Director     

III. Program Management Approach 

Program Resources 

VA West LA Integration Steering Committee Members 

VISN 22, WLA VAMC, CFM, OM, OSVA, OGC, OALC, OPIA 

Greater Los 

Angeles Resources 

• VISN 22 

• VA Medical Center 

Leadership 

• Community 

Engagement and 

Reintegration 

Services 

• Master Plan Project 

Manager/Strategic 

Planner Committee 

• Regional Counsel 

Office 

• SAO West Land 

Use Contracting 

Office 

• Master Plan 

Implementation, 

Due Diligence, and 

Project 

Management 

Contract Support 

 

 

 

 

VA Central Office 

Resources 

• VA Subject Matter 

Experts (NEPA, 

NHPA, Space 

Planning, Homeless 

Programs, Affordable 

Housing, Capital 

Planning, 

Construction) 

• Office of 

Construction & 

Facilities 

Management 

• Office of Asset 

Enterprise 

Management (EUL / 

Service Agreement 

Support) 

• Office of General 

Counsel 

• Strategic EUL / 

Service Agreement 

Contract Support 

 

 

 

 

5/26/2016 
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Legend 

VA 

Organizational 

Function 
 

Contract 

Support 
 

Implementation 

Components 

 

Master Plan Implementation, Due 

Diligence, and Project Management 

Contract Support  

VA West LA Integration Steering 

Committee Chair 

Medical Center Director     

Framework Master 

Plan Implementation  

Master Plan Project Management 

Strategic Planner/Project Manager (VHA) 
Project Manager for 

West LA EUL/SA 

Non-appropriated 

Private Financing for 

Housing/Community 

OAEM 

Strategic 

EUL/ 

Service 

Agreement 

Contract 

Support  

West LA 

Service 

Agreements 

for Community 

Amenities 

West LA 

EULs for 

Supportive 

Housing  

Framework Master 

Plan Finalization  

Traffic/Utility/ 

Infrastructure 

Analyses 

Historic 

Preservation 

NEPA/ 

Environmental 

Major 

Const. 

(CFM) 

Minor 

Const. 

(VHA) 

Non-Recurring 

Maintenance 

(VHA) 

III. Program Management Approach 

Program Management Plan 

VA West LA Integration Steering 

Committee Members 

VISN 22, WLA VAMC, CFM, OM, 

OSVA, OGC, OALC, OPIA 

Enhanced Sharing 

Agreements, 

Revocable Licenses, 

Out-leasing, Service 

Agreements for 

Veterans Services and 

Easements 

5/26/2016 
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III. Program Management Approach 

Concurrent Processes 

Framework Draft 

Master Plan 

Finalization 

Solicitation and Award 

for Contract Support 

NEPA/ / Environmental, Historic 

Preservation, Traffic, Utility and 

Infrastructure Analyses 

Ongoing 

Implementation and 

Integration 

Implement Veteran Services with 

Community Partners 

Implement 

Veteran Services 

in partnership 

with UCLA 

Implement Veteran Services 

with Purple Line Metro, 

State Vets Home, others 

Legislation Passes 

Preplanning and Due Diligence 
Initial Phase Development of 490 Units of 

Permanent Supportive Housing 

Ongoing enhancements to Medical Operations and Veteran Services 

Major Construction (e.g., Seismic Correction of 12 Buildings, New Care Tower) 
Minor Construction (e.g., CLC Additions, Seismic Correction) 

Non-Recurring Maintenance (e.g., Building Upgrades, System Replacements, Compliance)   

Minor Leases (e.g., Vet Centers, CBOCs)   

Finalize Key Land Use 

Agreements/Term Sheets 

Finalize Land Use 

Agreement with 

UCLA 
Land Use 

Agreements 

Veteran Services and 

Campus 

Enhancements 

Permanent 

Supportive Housing 

Existing Infrastructure 

Programs 

Medical Operations 

“Veteran Focused” Due 

Diligence Process for 

Proposed Real Property 

Agreements 

5/26/2016 
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III. Program Management Approach 

Initial Tasks 

Pre-planning activities for Veteran Family Resource & Well-Being Center, Legal Clinic, and Mental Health and Addictions Center, 

National Cemetery Administration, American Red Cross, Brentwood School, and Veterans Park Conservancy; Begin to identify 

staff and locations for these services  

Clinical and Campus 

Enhancements 

 (VAMC) 

Solicitation and Award for Master Plan Implementation, Due Diligence, and Project Management Contract Support;  

Issuance of Solicitation (May 31, 2016); Proposals Due (June 22, 2016); Proposals Evaluation (June 29, 2016); Contract Award 

(August 29, 2016); Dates subject to change 

Contract Support 

 (VHA) 

Utility Assessment Award (June); Ongoing assessment of key Infrastructure loads and capacity; Parallel Phase 2 

study will assess and recommend strategies to accommodate new requirements from the Master Plan 

Utilities Study  

(CFM) 

Review of previous NEPA and NHPA  documentation; NEPA completed and approved for Buildings 209, 205 and 208; 

Pre-planning for Initial Phase development as well as Framework Draft Master Plan Finalization 

NEPA / NHPA  

(CFM) 

Pre-planning seismic upgrades for Buildings 208 and 205; Collaboration with U.S. Army Corps of Engineers; Award 

contract for schematic/site utilization  

Seismic Upgrades 

 Major Project  

(CFM) 

HUD-VASH vouchers secured for initial 210 units; Obtaining IDIQ Contractor support; Developer preparing draft lease exhibits; 

Initial financing strategies; Weekly calls with selected developer; Engage in Proposition 41 discussions with local authorities  

EUL Due Diligence 

(OAEM) 

Finalize negotiations and resolution of key land use agreements with American Red Cross, Brentwood School, 

Barrington Park, Veterans Park Conservancy, UCLA 

Land Use Agreements 

(OGC) 

Collaborate with external partners to plan and implement 1887 Fund historic renovations 
1887 Fund 

(External) 

Initiate Space Planning Committee; Initiate MyVA Community Veteran Engagement Board; Collaboration and 

concurrence with Contract Support 

Master Plan Project 

Management 

 (VAMC) 

May, FY 2016               September, FY 2016 

5/26/2016 



III. Program Management Approach 

Status of Legislation 

15 Draft/Pre-Decisional 

• House Bill 3484 introduced on 9/10/2015 by Congressman Ted Lieu (D-

CA33) and reported by committee to the full chamber on 2/25/2016 

• H.R. 3484 has 14 cosponsors (13D, 1R). All are from districts in California 

• Senate Bill 2013 was introduced and referred to committee on 9/9/2015 by 

Senator Dianne Feinstein (D-CA), Committee hearing held on 10/6/2015 

• S. 2013 has 2 cosponsors (2D). The Congressional Research Service has 

summarized the bill as follows: 

This bill authorizes the Department of Veterans Affairs (VA) to carry out certain 

leases at the VA's West Los Angeles Campus in Los Angeles, California, for: (1) 

supportive housing; (2) health, education, family support, vocational training, and 

other services that principally benefit veterans and their families; and (3) a lease of 

real property to a California institution that has had a long-term medical affiliation with 

the VA at such Campus. 

• Senate Bill 2921 introduced on 5/11/2016 by Senator Johnny Isakson (R-

GA) and reported by committee on 5/12/2016 

• S. 2921 has 33 cosponsors (25D, 8R) 

• S. 2921, Title IX, Sec. 901 grants the authority to enter into certain leases at 

the Department of Veterans Affairs West Los Angeles Campus 

5/26/2016 



IV. Implementation: Medical Operations 

West Los Angeles VA Medical Center 

Master Plan Implementation Update 
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• West Los Angeles Medical Center (WLA) is part of 
the larger VA Greater Los Angeles Healthcare 
System (GLA) that serves over 90,000 unique 
Veterans in Kern, Los Angeles, San Luis Obispo, 
Santa Barbara, and Ventura counties.  It is also part 
of and serves Veterans from the Veterans 
Integrated Service Network (VISN) 22 - VA Desert 
Pacific Healthcare Network.   

 

• GLA is one of the largest integrated healthcare 
systems in VA, with 964 operating/authorized beds, 
over 5,000 employees, and an annual operating 
budget of approximately $900 million.  

 

• GLA provides comprehensive acute, emergency, 
ambulatory, and tertiary care to Veterans, while also 
maintaining a strong medical education and 
research focus.   

 

• GLA directs VA’s largest educational enterprise, 
serving as a major training site for medical 
residencies in partnership with the David Geffen 
School of Medicine University of California, Los 
Angeles (UCLA); the University of Southern 
California (USC) School of Medicine; and 
approximately 45 colleges, universities and 
vocational schools, involving 17 different medical, 
nursing, and other healthcare and administrative 
programs. 
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IV. Implementation: Medical Operations 

Greater Los Angeles Medical Center 
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IV. Implementation: Medical Operations 

Leadership Changes 

Draft/Pre-Decisional 

Medical Center 
Director Director of 

Community 
Engagement and 

Reintegration Services 

Director of 
Community Based 

Care 

Chief of Staff / 
Medical Director 

Chief Nurse Associate Director 

5/26/2016 



• Expanded Mental Health and 

Addiction Services 

• Expanded Women’s Health 

Services 

• Permanent Supportive Housing 

Case Management and Associated 

Services 

• Veteran Family Well-Being 

• Patient Aligned Care Teams 

(PACT) and Homeless Patient 

Aligned Care Team (H-PACT) 

• Self-care instruction and 

volunteerism  

• Peer-support specialist services 

(including a concierge)  

• Family and caregiver support 

(including child-care)  

 

• Housing (emergency, triage, 

bridge, transitional and permanent)  

• Integrative (non-traditional, 

alternative) healthcare  

• Occupational therapy and healing 

arts  

• Forums for traditional and non-

traditional spiritual practice  

• Education, vocational training and 

job placement  

• Benefits, financial coaching and a 

full range of legal services  

• On-site employment and 

entrepreneurism  

• Recreation (individual/team sports, 

entertainment and leisure)  

 
19 

IV. Implementation: Medical Operations 

Specialty Care Enhancements 

Draft/Pre-Decisional 5/26/2016 
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IV. Implementation: Medical Operations 

Community Engagement and 
Reintegration Services (CERS) 

Draft/Pre-Decisional 5/26/2016 



Program Details 

HUD-VASH 5,868 vouchers across 5 counties 

GPD 1,019 transitional housing beds 

DOM 296 short term treatment beds 

CWT-TR 55 transitional beds 

Bridge Housing 469 beds 

SSVF $30 million in funding. 11 community based 

partners 

Outreach 1,554 new Veterans engaged in FY 2016 

Employment Over 700 employed throughout CER 

Justice Involved 866 veterans engaged in FY 2016 

H-PACT 4,500 unique Veterans engaged 

21 

IV. Implementation: Medical Operations 

GLA CERS Capacity 
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IV. Implementation: Medical Operations 

GLA Veterans Engaged in VHA Homeless 
Services: Age and Gender Distribution 

35 and 
younger 

13% 

35-44 years 
10% 

45-54 years 
18% 

55 and older 
58% 

Unknown 
1% All Veterans  

35 and 
younger 

11% 

35-44 years 
10% 

45-54 years 
18% 

55 and older 
61% 

Male  
Veterans 

• Males:  61% are 55 years or older 

• Females: 70% are less than 55 years old 

Source: VHA Homeless Registry 

35 and 
younger 

25% 

35-44 years 
20% 45-54 years 

25% 

55 and older 
30% 

Female  
Veterans 

Draft/Pre-Decisional 6/2/2016 
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IV. Implementation: Medical Operations 

Top Five Mental Health / Substance 
Use Disorder Diagnosis 

Draft/Pre-Decisional 

Source: VHA Homeless Registry 

 Male 

 1. Depressive Disorder, Not Elsewhere Classified 

 2. Other and Unspecified Alcohol Dependence, Unspecified Drinking Behavior 

 3. Other, Mixed, or Unspecified Drug Abuse, Unspecified Use 

 4. Post-traumatic Stress Disorder 

 5. Anxiety State, Unspecified 

 Female 

 1. Depressive Disorder, Not Elsewhere Classified 

 2. Post-traumatic Stress Disorder 

 3. Anxiety State, Unspecified 

 4. Major Depressive Affective Disorder, Recurrent Episode, Moderate Degree 

 5. Other and Unspecified Alcohol Dependence, Unspecified Drinking Behavior 

5/26/2016 
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* Los Angeles Continuum of Care region only.  Does not include Long Beach, Glendale, and Pasadena CoC’s. 

** Los Angeles Homeless Service Authority data.  

IV. Implementation: Medical Operations 

Los Angeles Continuum of Care* 
Homeless Veteran PIT Count 

24 

57% decline in Veteran Homelessness since 2011 

32% decline from 2015-2016 

Draft/Pre-Decisional 5/26/2016 
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IV. Implementation: Medical Operations 

Los Angeles Continuum of Care* 
Homeless Veteran PIT Count 

* Los Angeles Continuum of Care region only.  Does not include Long Beach, Glendale, and Pasadena CoC’s. 

** Los Angeles Homeless Service Authority data.  
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• Medical Detoxification Services 

• IOP and after care for addictions and co-occurring 

Veterans 

• Employment programs 

• Peer support services 

• Recreation programs 

• Greater coordination among CERS Mental Health and 

community 

26 

IV. Implementation: Medical Operations 

Immediate Opportunities 

Draft/Pre-Decisional 5/26/2016 



V. Implementation: Framework Draft 

Master Plan Finalization 

West Los Angeles VA Medical Center 

Master Plan Implementation Update 
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Legend 

VA 

Organizational 

Function 
 

Contract 

Support 
 

Implementation 

Components 

 

VA West LA Integration Steering 

Committee Chair 

Medical Center Director     

Strategic 

EUL/ 

Service 

Agreement 

Contract 

Support  

West LA 

Service 

Agreements 

for Community 

Amenities 

West LA 

EULs for 

Supportive 

Housing  

VA West LA Integration Steering 

Committee Members 

VISN 22, WLA VAMC, CFM, OM, 

OSVA, OGC, OALC, OPIA 

MASTER PLAN FINALIZATION 

IMPLEMENTATION TEAM 

 

Non-appropriated 

Private Financing for 

Housing/Community 

OAEM 

Project Manager for 

West LA EUL/SA 

V. Implementation: Framework Draft Master Plan 

Finalization 

Program Management Plan 

Traffic/Utility/ 

Infrastructure 

Analyses 

NEPA/ 

Environmental 

Major 

Const. 

(CFM) 

Minor 

Const. 

(VHA) 

Non-Recurring 

Maintenance 

(VHA) 

Framework Master 

Plan Finalization  

Master Plan Implementation, Due 

Diligence, and Project Management 

Contract Support  

Master Plan Project Management 

Strategic Planner/Project Manager (VHA) 

Framework Master 

Plan Implementation  

Historic 

Preservation 

Enhanced Sharing 

Agreements, 

Revocable Licenses, 

Out-leasing, Service 

Agreements for 

Veterans Services and 

Easements 

5/26/2016 
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V. Implementation: Framework Draft Master Plan 
Finalization 
Construction & Facilities Management (CFM) 
Capabilities 

Draft/Pre-Decisional 

• Headed by Executive Director (SES) 

• Total Staff: 401 

• FY2015 Annual Obligations:  $1B  

• Customers – VA  Administrations and Staff Offices 

• Summary of Ongoing Programs 
• 53 projects in planning, design, and construction totaling $13.17B 

• 74 ongoing lease projects with total contract value of $4.7B 
• 18 additional leases requested in Fiscal Year 16 budget ($1B) 

•   6 additional leases requested in Fiscal Year 17 budget ($266M) 

• Land acquisition/management/disposal 

• Environmental & Historic Preservation policy and compliance 

• Integrated Master Planning 

• Design standards, facility condition assessments, seismic 
assessments, utility studies 

5/26/2016 
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V. Implementation: Framework Draft Master Plan 

Finalization 

CFM Master Plan Support 

• Assists Master Plan Finalization  

• Implements VA’s Environmental (NEPA) 

and Historic Policies (NHPA) 

 

• Assists Master Plan Integration 

• Facilitates VA’s Integrated Planning 

Process that combines new vision with 

on-going programs 

 

• Assists Master Plan Execution  

• Program Manager for Major Construction 

• Incorporates Master Plan vision into 

ongoing construction program 

 

Draft/Pre-Decisional 5/26/2016 



Existing CFM Regional Offices (RO) aligned to support VA 

Districts: 

• CFM RO East serves North Atlantic, Southeast Districts (Purple) 

• CFM RO Central serves Mid-West and  Continental Districts (Green) 

• CFM RO West serves Pacific District (Yellow) 

• CFM RO National continues to support NCA across all Districts 

31 

V. Implementation: Framework Draft Master Plan 

Finalization 

CFM Regions Supporting VA Districts 

Draft/Pre-Decisional 

CFM Regions 

CFM RO East  CFM RO Central  CFM RO West  
5/26/2016 



The National Environmental Policy Act of 1969, as amended, and its 
implementing regulations 40 CFR Sections 1500-1508, require VA to 
identify and evaluate potential impacts of its actions on the 
environment.  

 

The adoption and implementation of a master plan is such an action. 
NEPA process determines the purpose and needs to be addressed, 
identifies alternatives, analyzes environmental impacts of each 
alternative, seeks public input, and determines which actions and 
mitigations to pursue. 

 

From the start of the master planning process, VA informally initiated its 
NEPA process, considering the appropriate level of analysis and how to 
best provide the greatest level of transparency and public involvement.  

32 

V. Implementation: Framework Draft Master Plan 

Finalization 

National Environmental Policy Act (NEPA) 

Draft/Pre-Decisional 5/26/2016 



• VA anticipates a multi-level and phased NEPA approach. 

 

• A Programmatic, or broad-scale, EIS analysis of the draft master 

plan will provide emphasis on cumulative environmental effects of 

multiple future activities. 

 

• Subsequent tiered project-level NEPA analyses will provide 

emphasis on direct and indirect effects of individual activities, and 

allow VA to focus on issues ripe for decision. 

 

• Input from the public will further contribute to the process and the 

development of the Final Master Plan 

33 

V. Implementation: Framework Draft Master Plan 

Finalization 

National Environmental Policy Act (NEPA) 

Draft/Pre-Decisional 5/26/2016 



• NEPA is typically referred to as an “umbrella” statute because it 
requires agencies to discuss a multitude of environmental 
requirements in one analysis.  

• While a NEPA analysis should reference environmental and non-
environmental permits and approvals, it does not take the place 
of compliance with specific environmental or other regulations.  

• Generally speaking, examples of potential environmental 
permits or compliance processes for any project include: 

 

• Air emission sources 

• Underground storage tanks 

• Storm water or wastewater discharges 

• Soil and erosion control for construction 

• Wetlands disturbance 

• Consultation with SHPO (NHPA compliance) 

• Consultation with USFWS (Endangered Species Act compliance) 

• Revision of Spill Prevention Control and Countermeasure Plan 

• Approval of asbestos removal plan 

34 

V. Implementation: Framework Draft Master Plan 

Finalization 

Environmental Compliance 

Draft/Pre-Decisional 5/26/2016 



The CFM NEPA compliance officer  

• provides technical expertise and guidance on NEPA activities 

throughout VA 

• coordinates with VA’s Federal Preservation Officer to satisfy 

historic preservation requirements under NEPA 

• promotes the involvement of the public and other non-Federal 

entities in the NEPA process 

• submits draft environmental impact statements (EIS) to the 

Environmental Protection Agency 

• co-signs Records of Decisions, following an EIS, for technical 

adequacy  

35 

V. Implementation: Framework Draft Master Plan 

Finalization 

National Environmental Policy Act (NEPA) 

Draft/Pre-Decisional 5/26/2016 



Historic Properties are a national resource protected by law, per 36 
CFR 800, implementing Section 106 of the National Historic 
Preservation Act of 1966 (NHPA), 54 USC 300101 et seq.  

 

Preparation and adoption of a master plan is a federal undertaking 
potentially effecting historic properties. 

 

VA consults with the External Stakeholders and the Public prior to 
approving expenditure of funds or issuing licenses (including leases) for 
an undertaking.  Stakeholders include, but are not limited to: 

• State Historic Preservation Office 

• Advisory Council on Historic Preservation 

• City of Los Angeles 

• Federal Indian Tribes   

36 

V. Implementation: Framework Draft Master Plan 
Finalization 
National Historic Preservation Act (NHPA) 
Compliance 

Draft/Pre-Decisional 5/26/2016 



• CFM is responsible for VA’s overall historic preservation 

program, overseeing enterprise policy and compliance.   

 

• Both the Department’s Senior Policy Official for Historic 

Preservation and Federal Preservation Officer reside and are 

supported by CFM. 

 

• VA expects to conclude West LA’s NHPA Section 106 consultation 

for the Master Plan by negotiating and executing a Programmatic 

Agreement (PA) establishing the review process for individual 

projects in the master plan. 
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V. Implementation: Framework Draft Master Plan 

Finalization 

National Historic Preservation Act (NHPA) 

Draft/Pre-Decisional 5/26/2016 



• Compliance Support SOW language for Master Plan, February 2016 
(CFM) 

• Renovation of Buildings 209, March 2012 (CFM) 

• Renovation of Buildings 205 and 208, February 2015 (CFM) 

• Renovation of Building 20 / Wadsworth Chapel (2007 design), April 
2008 (VAMC) 

• Expansion of Los Angeles National Cemetery, October 2010 (CFM) 

• Renovation of Los Angeles National Cemetery Building 1001 / 
Admin & Chapel (CFM) 

• Historic Preservation Plan drafted, February 2016 (CFM)  

• National Register of Historic Places Nomination, October 2014 
(CFM) 

• Archeological Survey for Major sites, September 2014 (CFM) 

38 

V. Implementation: Framework Draft Master Plan 

Finalization 

NHPA Section 106 / 110 Consultation to date: 

Draft/Pre-Decisional 5/26/2016 



• Joint VHA, VBA and NCA Integrated Planning (IP) process 
 

• Funded by VA’s Advanced Planning Fund, facilitated by CFM 
 

• Robust Architect-Engineer lead team for Service Delivery and 

Facility Master Plans, including Needs Assessments & Non-Capital 

Solutions for VISN or Market-level (West LA) Planning 

 

• Will help inform major construction projects. 

39 

V. Implementation: Framework Draft Master Plan 

Finalization 

Integrating the Master Plan with Healthcare 

Services Delivery:  VA IP 

Draft/Pre-Decisional 5/26/2016 
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V. Implementation: Framework Draft Master Plan 

Finalization 

Executing the Master Plan:  Utility Study 

Utility Assessment of key Infrastructure loads and capacity will be 

awarded this June, and be accomplished over the next seven months.   

 

In parallel, a Phase 2 study will assess and recommend strategies to 

accommodate new requirements from the Master Plan: 

 

Draft/Pre-Decisional 

- Domestic Water 

 

- Sanitary Sewer 

 

- Storm Drainage 

 

- Central Utility 

Distribution (Steam) 

- Electric 

Distribution 

 

5/26/2016 



VI. Implementation: Existing 

Infrastructure Programs 

West Los Angeles VA Medical Center 

Master Plan Implementation Update 

41 Draft/Pre-Decisional 5/26/2016 
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Major Construction Minor Construction 

Non-Recurring Maintenance 

• New construction or renovations over $10mil 

• Require congressional authorization 

• Example: West LA Essential Care Tower and 

Building 500 

• Projects to reinvest and maintain what VA 

owns 

• Total project costs between $25,000 and 

$10mil for renovations  

• Example: Linear Accelerator Installation in 

Radiation/Oncology Clinic 

• Minor projects primarily expand existing 
facility square footage to provide additional 
capacity for healthcare services  

• Total project costs under $10mil 
• Example: New Research Building 

Leasing 

• Lease agreements for medically-related 

space or capacity needs in locales across 

the country 

• Leases over $1mil in annual rent require 

congressional authorization 

• Example: Lease for new CBOC or Vet 

Center 

VI. Implementation: Existing Infrastructure 

Programs 

VA Infrastructure Programs 

5/26/2016 



VA will integrate Commission on Care recommendations to be released in 
June 2016.  VA is focusing on: 
 

• Fixing what we have – addressing the backlog of in-process projects 
through the Minor and NRM programs 

 
• Addressing our highest priority seismic major construction projects 

(Long Beach and Reno) to ensure we continue correcting safety and 
seismic deficiencies to keep our Veterans, VA staff, and the public safe 
 

• Replacing existing leases – new lease contracts are on hold 
 

VA is maximizing future flexibility and ensuring that our presence is adaptable 
by not committing to long term solutions until the Department receives 
the recommendations which will then be incorporated into VA’s immediate and 
long-term infrastructure strategy. 
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VI. Implementation: Existing Infrastructure 

Programs 

VA Major Construction 

Draft/Pre-Decisional 5/26/2016 
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VI. Implementation: Existing Infrastructure Programs 

Major Projects:  North Campus 

• Project retrofits structural & non-structural 

systems in B209, B212, B257, B156, B157, 

B205, B258, B207, B208, B300, B206, B222 

• 8 buildings proposed for Mental Health & 

Homeless Programs 

 

• Project “may” demolish buildings B114 and 

B115 pending SHPO review 

 

• B209 (100% complete), B205 & B208 “mini 

campus” envisioned since 2009 to support 

Veteran Homeless Recovery 

 

• Issue:  Impact space for existing services  

Draft/Pre-Decisional 5/26/2016 
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VI. Implementation: Existing Infrastructure Programs 

Major Projects:  South Campus 

New Clinical Care Tower / B500 Renovations 

 

• Project will construct a 450,000 GSF new 

patient care tower and seismically retrofit 

buildings B500 and B501 

• Accomplished  

• Pre-Design studies 

• In process / negotiations with AE 

• Site utilization study 

• Schematic design  

Draft/Pre-Decisional 5/26/2016 



VII. Implementation: Land Use 

Agreements 

West Los Angeles VA Medical Center 

Master Plan Implementation Update 

46 Draft/Pre-Decisional 5/26/2016 
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VII. Implementation: Land Use Agreements 

“Veteran focused” due diligence process 
for proposed real property agreements 

Proposed 

third party 

land use 

agreements 

such as   

revocable 

licenses, 

permits, 

easements, 

and sharing 

agreements, 

will be 

reviewed in 

the following 

manner.   

West LA 

Chief of 

Outreach 

West LA 

VAMC 

Director 

VISN 22 

Director 

SAO West 

Land Use 

Contracting 

Officer 

OGC’s Real 

Property 

Deputy Chief 

Counsel in VA 

Headquarters 

1 

VHA OALC OGC 

2 3 4 5 

Regional 

Counsel 

Office 

6 5 

Draft/Pre-Decisional 5/26/2016 



• Going forward, VA’s efforts to revitalize the campus will 

only include ‘Veteran focused’ agreements, i.e., 

agreements that result in additional healthcare, benefits, 

services, or resources being provided directly to Veterans 

and/or their families on the GLA campus. 

• Monetary proceeds paid to VA alone will not constitute an 

acceptable agreement, nor will agreements that only 

benefit the public at large, versus Veterans and their 

families. 

• This concept will be a key consideration in terms of how 

existing and any future land use agreements are 

evaluated for approval, rejection, or termination. 

48 

VII. Implementation: Land Use Agreements 

Veteran Focused Land Uses Definition 

Draft/Pre-Decisional 5/26/2016 



VII. Implementation: Land Use Agreements 

Update on Key Agreements 

49 Draft/Pre-Decisional 

Sharing Partner  WLA VA Asset Term of Agreement  VA Action Items 

American Red Cross ("ARC") 

(WLA) 
ARC district headquarters 

located on the southwest 

corner of VA grounds 

between Ohio Ave and 

Dowlen Drive 

4/15/1989  to  4/14/2039  Discussions underway for ARC to reduce their 

space in current building and improve Veteran 

focused consideration, including help with campus 

disaster preparedness.   

 Negotiations are in near final stages. 

Barrington Park (WLA) City of Los Angeles 12 acre 

park includes dog run, 

baseball diamonds, athletic 

fields, parking lot 

N/A  Discussions underway for City to provide 

proposed Veteran focused improvements, allow 

Veteran focused use of the park, and to rename the 

park as Veterans Barrington Park.   

Brentwood School (WLA) 20 acre athletic complex 

includes a swimming pool, 

track field, tennis courts and 

baseball diamonds 

06/20/2000 to 06/19/2020    Discussions underway to increase and enhance 

Veteran focused consideration.   

 Negotiations are in near final stages. 

UCLA Jackie Robinson 

Stadium (WLA) 
Baseball stadium on the east 

side of campus 
Expired 5/14/2011. 
Term Sheet executed on 

1/28/2016 for a term of 10 

years. 

 None at this time.  (Note:  Parties entered into a 

Term Sheet on 1/28/2016, containing increased 

Veteran focused consideration from UCLA to VA.  

Possible that VA will grant a lease to UCLA subject 

to enactment of S. 2013 / HR 3834). 

Veterans Park Conservancy  

(WLA) 
Veterans Memorial Park, 

healing garden and 

incomplete amphitheater on 

16 acres of the campus 

11/11/2014 to 02/25/2015 

 

5/16/2016 to 7/4/2016 

 Parties to finalize location where VPC will install 

new amphitheater in Town Center on campus. 

 VA to pay a total of $393,414 to VPC for 

reimbursement and removal of the partially-

constructed amphitheater 

Westside Services Parking 

(WLA) 
Vehicular parking areas 

throughout campus 
04/01/2002 to 07/14/2022. 
Termination date extended 

to 4/15/2016. 
Termination date extended 

to 4/29/2016. 
Notice of intent to condemn 

given 4/28/2016. 

 VA is pursuing an end to the current Sharing 

Agreement, through a DOJ condemnation action. 
  

5/26/2016 
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VII. Implementation: Land Use Agreements 

Existing Veteran Focused Agreements 

Sharing Partner  Veteran Focused Consideration 

Parrot Sanctuary 

(WLA) 

 The Parrot Sanctuary provides work therapy employment to Veterans of WLA VAMC’s Compensated 

Work Therapy Program 

 Allows Veterans an alternative therapeutic outlet, allowing them to care for parrots and build 

relationships with other Veterans that share the interest 

Golf Course (US 

Vets) (WLA) 

 The Heroes Golf Course provides work therapy employment to Veterans of WLA VAMC’s 

Compensated Work Therapy Program 

 Veterans receive priority access to the course 

Salvation Army – 

Bldg. 207 (WLA) 

 Salvation Army contributes a total of 285 beds to WLA VAMC’s homeless housing programs with 40 

emergency housing beds and 70 board and care facility beds in Building 207 

Salvation Army – 

Bldg. 212 (WLA) 

 Salvation Army contributes a total of 285 beds to WLA VAMC’s homeless housing programs with 40 

transitional housing beds, 120 Haven beds, and 15 Naomi house beds in Building 212 

New Directions 

(WLA) 

 New Direction runs a residential therapeutic community substance abuse treatment program. The 

program provides 102 bridge beds that target chronically homeless Veterans using a harm reduction, 

low demand approach 

Draft/Pre-Decisional 5/26/2016 



• Various OGC offices will provide legal support and 

services to GLA. 

• The source of the support will depend on the specific 

matters involved. 

• The Pacific District South Chief Counsel Office will 

provide day-to-day “store front” support to the GLA 

campus, particularly to: 

- Advise and represent VA facilities on issues relating to 

 personnel and labor law.  

- Perform legal reviews of administrative tort claims and 

 provide legal support to the local U.S. Attorneys’ 

 Offices in tort litigation.  

 

 

 

 

51 

VII. Implementation: Land Use Agreements 

Legal Support for GLA Issues 

Draft/Pre-Decisional 5/26/2016 



The District Contracting National Practice Group will provide facility-
specific and regional support for the following contract actions: 

 

• Minor VHA Facilities Construction ($10 million or under) 

• Non-Recurring Maintenance for VHA Facilities                          

• VBA Minor Construction 

• Architect & Engineer Services Contracts related to Minor or NRM 
construction projects  

• Supplies & Services Acquisitions (except NCA matters) 

• Enhanced Sharing Agreements 

• Economy Act & Other Government Agency Agreements (except VA-
DoD agreements) 

• Task Orders Issued Pursuant to Current MOU with Army Corps of 
Engineers for Minor or NRM construction projects  

• Other legal services and consultation as needed.  
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VII. Implementation: Land Use Agreements 

Legal Support for GLA Issues, continued 

 

5/26/2016 



 
VII. Implementation: Land Use Agreements 

Legal Support for GLA Issues, continued 

 
The Procurement Law Group will provide legal services 

and support for VA national and enterprise-wide supply and 

service acquisition programs.  

• These programs include the Federal Supply Schedule 

Program (for pharmaceuticals, medical and surgical 

supplies and equipment), professional and allied 

healthcare staffing services, and the national Contracts 

Program (for high tech medical equipment and 

standardized pharmaceutical acquisitions). 
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VII. Implementation: Land Use Agreements 

Legal Support for GLA Issues, continued 

 
The Real Property Law Group will provide legal services and support for: 

 

• Major VHA Construction Contracts (in excess of $10M) 

• Major NCA Construction Contracts (in excess of $10M) 

• Minor NCA Construction Contracts (below $10M) 

• Minor Construction, NRM, and Energy Contracts from VA’s Program 
Contracting Activity Central (PCAC) / National Energy Business Center 

• Architect & Engineer Services Contracts related to Major VHA Construction, 
Major and Minor NCA Construction, and PCAC Minor Construction and 
NRM 

• Policy Questions related to Major, Minor and NRM Construction  

• Major Leases (over $300,000 annual rental or more than   

• 10,000 NSF) 

• Enhanced-Use Leases 

• Easements 

• Utility & Energy-Savings Performance Contracts 

• Supplies & Services for NCA 

• Environmental and Historic Preservation 

54 Draft/Pre-Decisional 5/26/2016 



VIII. Implementation: Veteran Services 

and Campus Enhancements 

West Los Angeles VA Medical Center 

Master Plan Implementation Update 

55 Draft/Pre-Decisional 5/26/2016 



• Town Center with Veterans Park Conservancy 

Amphitheater 

• Rehabilitation of Historic Chapel and other 

structures with support of 1887 fund 501c(3) 

• Columbarium 

• Veteran Employment Opportunities  

• Brentwood Village Parking Lot 

• Veterans’ Park (formerly known as Barrington Park) 

56 Draft/Pre-Decisional 

*Initial Phase is defined in the Framework Draft Master Plan Phasing Timeline as within 

the first 30 months following the passage of West LA EUL legislation. 

VIII. Implementation: Veteran Services and Campus 

Enhancements 

Services to be Implemented in Initial Phase* 

5/26/2016 



Veterans’ Park in partnership with City of Los Angeles 

• Veteran priority access 

• Veteran-focused concerts and movie nights 

• Sports league programs for Veterans  

• Athletic, recreational, rehabilitation, and therapeutic 

courts and facilities such as paddle tennis, basketball, 

bocce ball, and horse shoes  

• Gazebo for use by Veterans and their families  

• Veteran memorial 

• Beautification program 
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VIII. Implementation: Veteran Services and Campus 

Enhancements 

Services to be Implemented in Initial Phase* 

Draft/Pre-Decisional 

*Initial Phase is defined in the Framework Draft Master Plan Phasing Timeline as within 

the first 30 months following the passage of West LA EUL legislation. 
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In partnership with American Red Cross 

• Veterans Benefits Claims and Appeals Assistance 

• Health Assessments for Homeless Veterans 

• Hospital Concierge Service 

• Welcome Center  

• Space for Veteran Service Organizations 

• Assistance with earthquake readiness 

• Assistance with Stand Downs 

58 Draft/Pre-Decisional 

*Initial Phase is defined in the Framework Draft Master Plan Phasing Timeline as within 

the first 30 months following the passage of West LA EUL legislation. 

VIII. Implementation: Veteran Services and Campus 

Enhancements 

Services to be Implemented in Initial Phase* 
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In partnership with Brentwood School 

• Veterans Center for Education & Recreation 

• Upkeep of property, plant and equipment, grounds, 

lawn, shrubbery and trees 

• Continuing education, workshops seminars and 

courses 

• Scholarships for Veteran’s children and grandchildren 

summer camps  

• Veteran Special Events 
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*Initial Phase is defined in the Framework Draft Master Plan Phasing Timeline as within 

the first 30 months following the passage of West LA EUL legislation. 

VIII. Implementation: Veteran Services and Campus 

Enhancements 

Services to be Implemented in Initial Phase* 

5/26/2016 



In partnership with UCLA 

• Veterans Legal Clinic ($400,000/year) 

• Family Resource & Well-Being Center ($500,000/year) 

• Mental Health and Addictions Center ($250,000/year) 

• In-kind Services ($2,000,000 over 10 year term) 

• Recreation and Jackie Robinson Stadium Veterans 

Park Zone 

• Expertise and Mentorship in Design and 

Implementation of Master Plan 

• Interdisciplinary Fellowship 
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*Initial Phase is defined in the Framework Draft Master Plan Phasing Timeline as within 

the first 30 months following the passage of West LA EUL legislation. 

VIII. Implementation: Veteran Services and Campus 

Enhancements 

Services to be Implemented in Initial Phase* 

5/26/2016 



• Purple Line Metro Station 

• State Veterans Home 

• Parcels designated for Veteran Employment 

Opportunities / Vocational Enterprises 
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VIII. Implementation: Veteran Services and Campus 

Enhancements 

Future Opportunities 

Draft/Pre-Decisional 5/26/2016 



IX. Implementation:  

Permanent Supportive Housing 

West Los Angeles VA Medical Center 

Master Plan Implementation Update 

62 Draft/Pre-Decisional 5/26/2016 



Draft/Pre-Decisional 63 

Legend 

VA 

Organizational 

Function 
 

Contract 

Support 
 

Implementation 

Components 

 

Master Plan Implementation, Due 

Diligence, and Project Management 

Contract Support  

VA West LA Integration Steering 

Committee Chair 

Medical Center Director     

Framework Master 

Plan Implementation  

Master Plan Project Management 

Strategic Planner/Project Manager (VHA) 

Strategic 

EUL/ 

Service 

Agreement 

Contract 

Support  

West LA 

Service 

Agreements 

for Community 

Amenities 

West LA 

EULs for 

Supportive 

Housing  

Framework Master 

Plan Finalization  

Traffic/Utility/ 

Infrastructure 

Analyses 

Historic 

Preservation 

NEPA/ 

Environmental 

Major 

Const. 

(CFM) 

Minor 

Const. 

(VHA) 

Non-Recurring 

Maintenance 

(VHA) 

VA West LA Integration Steering 

Committee Members 

VISN 22, WLA VAMC, CFM, OM, 

OSVA, OGC, OALC, OPIA 

IX. Implementation: Permanent Supportive Housing 

Program Management Plan 

PERMANENT SUPPORTIVE HOUSING 

IMPLEMENTATION TEAM 

 
Non-appropriated 

Private Financing for 

Housing/Community 

OAEM 

Project Manager for 

West LA EUL/SA 

Enhanced Sharing 

Agreements, 

Revocable Licenses, 

Out-leasing, Service 

Agreements for 

Veterans Services and 

Easements 

5/26/2016 



• VA first obtained EUL legislative authority in 1991  

(38 U.S.C. §§ 8161 – 8169) 

• VA currently has 72 active EUL projects nationwide 

o 63 projects in operation 

o 9 projects in construction 

• EUL projects by type:  
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IX. Implementation: Permanent Supportive Housing 

EUL Program Overview and Stats 
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• VA currently has 31 housing EUL projects in operation and 
9 housing EUL projects in construction and 14 projects in 
the due-diligence phase 

• All of these projects are either exclusively for Veterans or 
provide units to Veterans on a priority basis 

• EUL housing projects by type: 

 

 

 

 

 

• 421 housing units are currently in construction 
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IX. Implementation: Permanent Supportive Housing 

EUL Program Overview and Stats 

Draft/Pre-Decisional 

Housing Type # of Projects Total # of Units

Affordable Senior 4 202

Assisted Living/Skilled Nursing 2 137

Mixed 6 585

Permanent Supportive 29 1,615

Transitional Supportive 13 881

Total 54 3,420

5/26/2016 
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IX. Implementation: Permanent Supportive Housing 

EUL Program: Process Flow Chart 

Draft/Pre-Decisional 

 Activity Interest to OAEM Assistant Secretary’s 
Approval 

CPRC 

Recommendation 

Concept Paper 

Approval 

Public Hearing 

3rd Party Studies (NEPA, SHPO) 
Design, Financing & Negotiation 

Congressional 
Notification 

Execution of Lease 

OMB Certification 

9-12 Months 

We are here. 

Pending 

approval of 

legislation. 

5/26/2016 
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IX. Implementation: Permanent Supportive Housing 

EUL Program: Recent Projects 

Draft/Pre-Decisional 

Fort Snelling, MN: The Fort Snelling EUL project consists of the 

historic rehabilitation of five buildings at the Fort Snelling Upper Post 

in Minneapolis, Minnesota into 58 housing units for homeless 

Veterans and their families.   

 
Northampton, MA: The Northampton EUL project is located at the 

VA Medical Center in Northampton, MA.  The project consists of 60 

total units: 44 permanent supportive housing units and a separate 16-

unit housing facility for women.  The project will meet LEED Gold 

certification requirements and has on-site management with 

supportive services.   
 

Menlo Park, CA: The Willow Housing EUL project consists of 

approximately 1.9 acres on the Menlo Park VA Campus and is 

located in Menlo Park, California.  The project is comprised of 60 

units.  

Recently Completed EUL Projects 

5/26/2016 
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IX. Implementation: Permanent Supportive Housing 

EUL Program: Recent Projects 

Draft/Pre-Decisional 

Bedford, MA: Situated on the grounds at the Bedford 

VAMC, the Bedford Green community will provide priority 

placement and services to 69 senior homeless Veterans. 

Construction began in March 2015, with the facility due to 

open in the summer of 2016.  
 

 

Chillicothe, OH: The project will contain 60 units of 

permanent and supportive affordable housing for 

homeless and at-risk Veterans on the grounds of the 

Chillicothe VA Medical Center.  The new facility is 

expected to open in early 2017.   
 

Danville, IL: Located on the Danville VA Medical Center 

campus, this project will result in the development of 65 

permanent and supportive housing units for homeless 

and at-risk Veterans and their families.  Construction is 

expected to be complete by September 2016.   
 

EUL Projects In Construction 

5/26/2016 
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IX. Implementation: Permanent Supportive Housing 

Draft Master Plan Phasing Timeline 

Draft/Pre-Decisional 

Notes  

Timeline is contingent upon:  

• Necessary due diligence to address utility infrastructure issues, environmental and historic preservation analysis 

• Developer(s)’ ability to expediently obtain local zoning, permit approvals and non-VA capital funding from various 

funding sources (e.g., tax credit equity, construction & conventional loans, grants, operational subsidies like 

HUD-VASH vouchers, etc.) 

Time to Occupancy for Permanent Supportive Housing Units 

DEVELOPER SELECTED 

Permanent Supportive Housing Projects (Building 209 and New 

Construction on Parcel 10) are progressing in parallel 

5/26/2016 



• The initial phase of development is expected to result in 490 units of Permanent Supportive 

Housing 

• Building 209, along with the renovation of buildings 156, 157, 158, 205 and 208 will 

contribute a total of approximately 340 units, and new construction on MacArthur field will 

contribute approximately 150 units 

Existing Master Plan 

IX. Implementation: Permanent Supportive Housing 

Initial Phase of Development 

70 Draft/Pre-Decisional 

60 units 

Building 209 

280 units 

Renovation 

150 units 

New Construction 

5/26/2016 



X. Development and Financing Strategy 

Discussion 

West Los Angeles VA Medical Center 

Master Plan Implementation Update 
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